

GENERAL INFORMATION		
Change Request # (CR)	CR01242019	
Project	Wellington PFlow Migration/Implementation 2018	
Requestor Name	Karyn Ahwai for the Village of Wellington	
Description of Change	<p>This change order addresses out of scope Planning EnerGov – ProjectDox integration. The need is to move documents, associated with Planning applications, that have been uploaded to EnerGov into ProjectDox. For the Planning workflow, customers will not access ProjectDox. Instead the customers engagement will be through the EnerGov side; all plan review documents will be loaded into EnerGov. The Village is seeking a way to automatically move these documents from EnerGov to ProjectDox.</p> <p>The suggested approach is to grab the documents from the specific EnerGov Planning application attachment array and move them into the appropriate location for the associated ProjectDox project. The trigger for this action would probably be controlled by a ProjectDox workflow activity,</p>	
Date Submitted	01/28/2019	
Priority	<input type="checkbox"/> Low <input type="checkbox"/> Medium <input checked="" type="checkbox"/> High <input type="checkbox"/> Required	
Reason for Change Request	Karyn Ahwai has submitted this request. This work would be required to be completed prior to Go-Live (tentative April 30, 2019).	
Project Artifacts Impacted		
Assumptions/Risks	<ul style="list-style-type: none"> <li>None identified at this time.</li> </ul>	
Comments/Considerations		
Attachments/References		
ESTIMATES		
Total Estimated Professional Services Hours	32 hours	It is estimated that the development work required to implement this work will take 32 hours.
Schedule Impact	None	
Cost Impact	\$7,200.00	
Existing PO Funds	\$0.00	There are no existing funds for this work; a new purchase order would have to be generated.
Total Cost	\$7,200.00	
Comments/Recommendations		

---

Avolve PM Approval Signature	
Date Signed	
<b>PM for Village of Wellington, FL – AUTHORIZATION</b>	
Customer Approval Signature	
Date Signed	

