

R2017-0021

JAN 10 2017

**FIRST AMENDMENT TO THE ANNUAL ROADWAY PATHWAY & MINOR  
CONSTRUCTION CONTRACT PROJECT NO. 2015055  
DATED MARCH 1, 2016, BY AND BETWEEN  
WYNN & SONS ENVIRONMENTAL CONSTRUCTION COMPANY, INCORPORATED  
AND PALM BEACH COUNTY**

THIS FIRST AMENDMENT to the Annual Roadway Pathway & Minor Construction Contract, dated March 1, 2016, (R2016-0230), hereinafter "CONTRACT" by and between Wynn & Sons Environmental Construction Company, Incorporated, hereinafter "CONTRACTOR" and Palm Beach County, a political subdivision of the state of Florida, hereinafter, "COUNTY".

**WITNESSETH**

WHEREAS, on March 1, 2016, the CONTRACTOR and COUNTY entered into a CONTRACT for roadway pathway and minor construction projects and other related tasks throughout Palm Beach County; and

WHEREAS, the CONTRACT provides that it may be amended, at the COUNTY'S option, upon approval of the Board of County Commissioners; and

NOW, THEREFORE, in consideration of the mutual covenants, promises, and agreements herein contained, the parties agree as follows:

1. The above recitations are true and correct and incorporated herein.
2. The CONTRACT between the CONTRACTOR and the COUNTY is hereby amended to increase the amount by \$1,600,000, from \$5,765,000 to \$7,365,000.
3. It is the intent of the parties hereto that this Amendment shall not become binding until the date executed by the COUNTY.
4. The CONTRACT, dated March 1, 2016, between the CONTRACTOR and the COUNTY, is hereby amended to extend the expiration date of the CONTRACT from February 28, 2017 to FEBRUARY 28, 2018.
5. All other provisions of the CONTRACT dated March 1, 2016, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment to be executed and sealed this \_\_\_\_\_ day of JAN 10 2017, 2017.

R2017-0021

ATTEST:  
SHARON R. BOCK  
Clerk and Comptroller

PALM BEACH COUNTY, a Political  
Subdivision of the State of Florida  
Board of County Commissioners

By: Glendia y. Harvey  
Deputy Clerk



By: Paulette Burdick  
Paulette Burdick, Mayor

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY

APPROVED AS TO TERMS  
AND CONDITIONS

By: Philip Myeremus  
County Attorney


By: Donna A. Furness  
Engineering

ATTEST:

Wynn & Sons Environmental Construction  
Company, Incorporated

By: [Signature]  
Secretary or Asst. Secretary

By: [Signature]  
(Signature)



Daniel P. Wynn president  
(Print Name and Title)