



## Legislation Text

---

**File #:** 19-3166, **Version:** 1

---

### **ITEM: AUTHORIZATION TO EXECUTE A CHANGE ORDER FOR THE ADDITION OF PHASE III OF THE PEACEFUL WATERS BOARDWALK PROJECT**

**REQUEST:** Authorization to execute a change order with South Florida Building, Inc., DBA BDI Marine Contractors, for the addition of Phase III of the Peaceful Waters Boardwalk Project, in the amount of \$122,288.00.

**EXPLANATION:** On July 9, 2019, Council awarded a contract to South Florida Building, Inc., DBA BDI Marine Contractors for Phase II for the Peaceful Waters Boardwalk Project, in the amount of \$283,514.00. Phase II includes a total of 685 feet of new boardwalk. The Village received a grant from the Department of Environmental Protection (DEP) under the Recreational Trails Program in the amount of \$200,000 to replace a total of 1200 feet of boardwalk.

The third and final phase of the project has been designed and includes an additional 515 feet for a total of 1200 feet as required by the grant. Staff recommends executing a Change Order in the amount of \$122,288.00 to BDI Marine for Phase III of the Peaceful Waters Boardwalk Project.

If approved, the new total project price (Phase II and Phase III) will be \$402,802.00, of which the Village will receive \$200,000 or approximately fifty percent (50%) from the DEP grant.

The wetland park will be closed for approximately 240 days during construction. This project is part of the approved Utility Capital Improvement Plan.

**BUDGET AMENDMENT REQUIRED:** NO

**PUBLIC HEARING:** NO

**QUASI-JUDICIAL:**

**FIRST READING:**

**SECOND READING:**

**LEGAL SUFFICIENCY:** YES

**FISCAL IMPACT:** Funds for this project are available in the Peaceful Waters Wetland Capital Project (CUT18017).

**WELLINGTON FUNDAMENTAL:** Responsive Government

**RECOMMENDATION:** Authorization to execute a change order with South Florida Building, Inc., DBA BDI Marine Contractors, for the addition of Phase III of the Peaceful Waters Boardwalk Project, in the amount of \$122,288.00.