










Labor Hourly Billing Rate $160.00 $155.00 $93.00 $50.00
Total Hours 94 184 622 48
1.  Preliminary Engineering 

a Initial Client Coordination 3 4 2 1,200$         1,200$           
b Topo Survey/Prepare Base Map 2 8 60 4 7,340$          $             16,590  23,930$         
c Utility Coordination 2 8 24 3,792$         3,792$           
d Coordinate & Provide Subsurface Utility Exploration 2 16 16 4,288$          $             25,000  29,288$         
e Submit Preliminary Base Sheets (20) 1 4 40 2 4,600$         4,600$           
f Preliminary Review Meeting 2 2 4 2 1,102$         1,102$           

2.  Design Phase Services
a 60% Construction Drawings  24 40 200 4 28,840$       28,840$         
b 95% Construction Drawings  20 32 180 4 25,100$       25,100$         
b Technical Specification/Project Manual 4 16 16 8 5,008$         5,008$           
c Submit Progress Drawings 60‐Percent and 95‐percent 4 16 32 2 6,196$         6,196$           
d Follow‐up Client Meetings 6 6 4 2 2,362$         2,362$           
e Cost Opinion 2 8 16 2 3,148$         3,148$           
f Permit Application 2 4 12 4 2,256$         2,256$           
g Final Deliverables 4 16 2 2,228$         2,228$           

3.  Bid Phase Services
a Submit Electronic/PDF Files 2 2 2 2 916$            916$               
b Assist Village Responses 2 2 2 730$            730$               
c Assist with Addendums 2 4 940$            940$               
d Bid Opening & Recommendation 4 8 2 1,980$         1,980$           
e Assist in Preparing Construction Contracts 4 4 2 1,360$         1,360$           
f Assist with Notice of Award 2 2 420$            420$               

15,040$                28,520$        57,846$           2,400$                 103,806$    41,590$               145,396$       

103,806$   
Reimbursable
Subconsultant 41,590$      

Project Total 145,396$   

TotalSenior Project 
Manager

Administrative 
Assistant

Total Mock•Roos Labor

Subtotal

Task Description Engineer
Senior 

Engineer

Village of Wellington
South Shore Forcemain Replacement ‐ Phase 1

Labor Classification

Subtotal
Engenuity 
Group, Inc.

Mock•Roos
L:\mk\B7704.10\ss01tbjhR1.xlsx July 11, 2018


